

---

## Work plan May 2025 to April 2026

---

This list does not currently include regular maintenance tasks such as bird box repair, replacement and inspection, leaf removal, cutting back vegetation, 'patch' repair of fences, steps, bridges, benches etc, checking tree-trail and recent-planted trees, maintenance of the leaky dam.

- 1 Tool store: paint tool shadows (following recent reorganisation)
- 2 Improve access to some bird boxes
- 3 Removal of beech and conifer saplings (less than 5cm) diameter through whole site\*
- 4 Thin out small beech and conifer trees (less than 10cm) in compartments (tbc)\*
- 5 Thinning of up to six medium to large beech trees (over 10cm) in Compartment 1b in accordance with the current Felling Licence\*
- 6 Cutting trees and vegetation to maintain views from benches
- 7 Construction of two head walls in Goat Field, near 'pallet' bridge and pipes under paths
- 8 Cut and rake meadow
- 9 Topping up of paths and step treads with gravel where necessary
- 10 Work connected with reinstating the Deri riverside path (as yet unknown)
- 11 Work connected with reinstating the Goat Field washed out path (as yet unknown)
- 12 Fix six gripper strips to sleeper steps above the ogre

\* *All felling must be within capability and qualification of volunteers and, with the exception of emergency work, must be agreed with LCTC and may be subject to a felling licence or (for Goat Field only) planning consent for conservation area*